Construction Schedule

Construction Of 96 Luxury Condominiums



Paraiso De Las Sirenas

Construction Schedule

Construction Of 96 Luxury Condominius

	Calendar																	
	Period of 18 months																	
	Phase 1		Phase 2			Phase 3									Phase 4			
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Construction of the Gym & Spa																		
Construction Of Left and Right Front Gates																		
Construction Of Pool and Jacuzzis																		
Finish																		
Metal Work & Elevators																		

Paraiso De Las Sirenas

Construction Schedule

Construction Of 96 Luxury Condominiums